

Details of award of tenders / contracts of Elec. & Mech. Dept. Division for publishing in the Trust's website for the month of August 2007.

S.No	Tender No.	Item / Nature of work	Mode of Tender enquiry	Date of Publication of NIT	Type of bidding/ single / two bid system	Last date of receipt of tender	No. of tenders received	Nos. and names of parties qualified after tech. evaluation	Nos. and names of parties not qualified after tech. evaluation.	Whether contract awarded to lowest tenderer / evaluated L1	a) If the tender is awarded to other than L1 lowest tenderer the details thereof	Contract / order no. & date	Name of the Contractor / Tenderer	Value of contract	Scheduled date of completion of supplies /work	Actual date of completion of supplies /work	Reasons if any for delay	Remarks	
1.	EME/27/06/SME(R&D)	Tender for the design, manufacture, supply, testing, commissioning and handing over of 4 Nos. Solar Powered electrically operated skirt keel steel channel buoys complete with mooring equipments and navigational aids.	Through Press & Trust's Web Site.	18.5.06	Two cover	16.6.06	3	M/s. Asia Navigations, M/s.Sea Crafts Industries Pvt., Ltd., M/s.Hitech Elastomers Ltd.,	----	L1	----	EMEM/2/1034/2005/ SME(R&D) dt.11.10.06	M/s. Asia Navigations, Mumbai	Rs.38,45,000/-	With 7 months from date of receipt of order.	Work is under progress.	----	File ref. EME/M2/1034/2005/ SME(R&D)	
2.	EME/23/06/ SME(R&D)	Tender for the dismantling, transportation of existing old 5 Nos. Marine Loading Arms to Yard and for the design, manufacture, supply, erection, testing, commissioning and handing over of 6 Nos. Marine Loading Arms with connected accessories at Bharathi Dock-III.	Through Press & Trust's Web Site.	29.4.06	Two cover	25.7.06	2	1. M/s. Lloyds Steel Industries, Chennai 2.M/s. China Petroleum Technology and Development Corporation, China.	M/s. China Petroleum Technology and Development Corporation, China.	L1	----	EMEN/A1/737/06/SME(R&D) dt. 8.11.06.	M/s. Lloyds Steel Industries Limited, Chennai.	Rs.17,90,84,000/-	10 months from the 31st day of the receipt of the order. i.e. 7.10.07.	Work in progress.	----	File Ref. No.EME/NA1/737/06/ SME(R&D)	
3.	EME/06/2007/SME(R&D)	Tender for the design, manufacture, supply, erection, testing, commissioning, handing over of 1 No. 15 T EOT Crane	Through Press & Trust's Web Site.	----	Two cover	01.02.07	4	M/s. Intele Engineering, M/s. Visgo Handlings, M/s. Century Crane (P) Ltd., M/s. Pull Mac Mech. & Structural Works.	----	----	----	----	----	----	C.E. has informed that the Diesel Loco Shop is going to be dismantled in connection with the Modernisation of Chennai Port. Based on this action has been taken to file the tender and the approval for the same is still awaited.	----	----	File ref. No.EME/M1/2238/05/SME(R&D) - Under examination.	
4.	EME/07/2007/SME(R&D)	Tender for the design, manufacture, supply, erection, testing, commissioning, handing over of 1 No. 5 T EOT Crane	Through Press & Trust's Web Site.	----	Single cover	02.02.07	4	M/s. Intele Engineering, M/s. Visgo Handlings, M/s. Century Crane (P) Ltd., M/s. Pull Mac Mech. & Structural Works.	----	----	----	----	----	The lowest offerer (L1) is not agreeable for the payment terms and Trust's specification. Hence, action is being initiated to file the tender.	The tender has been filed.	----	----	File ref. No. EME / M1/1676/06/SME (R&D).	
5.	EME/12/2007/SME(R&D)	Tender for the hiring of 5 Nos. Maxi Cab for the use of CISF	Through Press & Trust's Web Site.	----	Two cover	12.1.07	4	1. M/s. Vicky Travel Agency, Chennai 2. M/s. Network Travels, Chennai. 3.M/s. Venkatesh Enterprises, Chennai. 4. M/s. Sri Senthil Raja Bus Services	----	L1	----	----	M/s. Network Travels, Chennai.	Rs.20,70,000.-	The contract is for one year from 7 days from the date of receipt of order. i.e. 6.3.07.	Work in progress.	----	File ref. No.EME/M2/1522/06/SME(R&D).	
6.	EME/43/2007/SME(R&D)	Tender for the supply, Laying, Testing, Commissioning and Handing over of 6" dia GI Pipeline from JD VI to Coal Yard Pump No.4 at Radio Road, and also laying of 8" dia GI Pipeline from Eastern end of Radio Road to the Northern end of Fire Fighting road and from behind Main Hospital upto near gate no.10 by supplying Sea Water for the Sprinkler System	Through Trust's Web Site.	----	Two cover	23.05.07	3	1.M/s.Kaumara Engineers & Contractors, Chennai. 2. M/s. G.R.Enginers 3. M/s. Shree Balaji Enterprises	----	L1	----	EMEN/A2/347/07/SME(R&D) dt.26.05.07	M/s.Kaumara Engineers & Contractors, Chennai	Rs.49,62,242/-	The contract is for ten days from the date of receipt of Major items such as 6" G.I.pipelines	Work in progress.	----	File ref. No.EME/NA2/347/07/SME(R&D).	
7	EME/67/07/SME(OP)	Tender for dismantling, shifting, erection, testing, commissioning and handing over of 2 Nos. 15T L&T make Electric Level Luffing Wharf Cranes from SQ - III wharf to SQ- I/JDI Wharves.	Through SLT from firms shortlisted by IPA/Trust's Website.	----	----	29.08.07	2	1. M/s. Jessop & Co., 2. M/s Sakthi Hi-Tech construction Pvt. Ltd	----	----	----	----	----	----	----	----	----	----	CPT's order sought for, opening of price bid (Cover II) or to re-tender
8	EME/FR3/1014/06/SME(W)	Contract for dismantling and testing of Caterpillar Engine No.3 MJ 00041 of BHEL 700HP Loco and complete overhauling	Budgetary offer Single Offer.	Nil	Nil	Not mentioned	Single offer	M/s. Gmmco., Ltd., Ch - 75	Nil	Nil	----	EME/FR3/1014/2006/SME(W) dt. 10.08.07	M/s. Gmmco, Lmt., Ch - 75	10 Week from the receipt of order.	18.10.07	Work under progress	----	----	
9	EME/K2/1047/06/SE(Marine)	Reconditioning / overhauling Turbo chargers of Tug Singaravelar	SLT	Nil	Single cover	Nil	1	M/s. ABB Ltd., Chennai	Nil	Single	Nil	EME/K2/1047/06/SE(Marine) dt.19.5.07	M/s. ABB Ltd., Chennai	Rs.24,65,442.75	60 days from the date of receipt of order	11.07.07	No delay	EME/K2/1047/06/SE(Marine) dt.19.5.07	
10	EME/45/2005/SE(Marine)	Tender for design, Manufacture, Supply, Commissioning handing over and guaranteeing the performance of two numbers aluminium gangways	SLT	17.12.05	Single cover	27.12.05	2	1. M/s. Galaxy Enterprises, Ch 2. M/s. Sea land Technical Svices, Ch.	Nil	Yes	Nil	22.03.06	M/s. Sea Land Technical Svices Pvt. Ltd, Ch.	Rs.11,81,188/-	12 weeks from the date of receipt of order	31.05.07	Delay by the contractor	EME/K5/951/05/SE(Marine)	
11	EME/K5/45/345/06/SE(Marine)	Manning,operation and routine maintenance of CISF Launch for 24 months.	SLT	26.06.07	Single cover	05.07.06	2	1. M/s. Inland Transport Corp. Ltd, Chennai 2. M/s. SDS Marine Services Pvt. Ltd, Chennai.	Nil	Yes	No	EME/K5/346/06/SE(Marine) dt.29.07.06	M/s. inland transport Corp. Ltd, Chennai.	Rs.9,74,724/-	24 months	Nil	No delay	File ref. No.EME/K5/346/06/SE(Marine).	
12	EME/K5/351/06/SE(Marine)	Manning operation and routine maintenance of Police Launch EL Stracey for 24 months.	SLT	26.06.07	Single cover	05.07.06	2	1.M/s.Inland transport Corp. Ltd,Chennai. 2. M/s. SDS Marine Services, Ch.	Nil	Yes	No	EME/K5/347/06/SE(Marine) dt.25.07.06	M/s.Inland transport Corp. Ltd, Chennai.	Rs.23,63,787/-	24 months	Nil	No delay	File ref. No.EME/K5/357/06/SE(Marine).	