

Period: April 2008.

S.No	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding/ single / two bid system	Last date of receipt of tender	No. of tenders received	Nos. and names of parties qualified after tech. evaluation.	Nos. and names of parties not qualified after tech. evaluation.	Whether contract awarded to lowest tenderer	a) If the tender is awarded to other than L1 lowest tenderer the details thereof.	Contract / order no. & date	Name of the Contractor / Tenderer	Value of contract	Scheduled date of completion of supplies /work	Actual date of completion of supplies / work	Reasons if any for delay	Remarks
1	EME/23/06/SME(R&D)	Tender for the dismantling, transportation of existing old 5 Nos. Marine Loading Arms to Yard and for the design, manufacture, supply, erection, testing, commissioning and handing over of 6 Nos. Marine Loading Arms with connected accessories at Bharathi Dock-III.	Through Press & Trust's Web Site.	29.4.06	Two cover	25.7.06	Two	1. M/s. Lloyds Steel Industries, Chennai 2.M/s. China Petroleum Technology and Development Corporation, China.	M/s. China Petroleum Technology and Development Corporation, China.	Yes	-----	EME/NA1/737/06/SME(R&D) dt. 8.11.06.	M/s. Lloyds Steel Industries Limited, Chennai.	Rs. 17,90,84,000/-	10 months from the 31st day of the receipt of the order. i.e. 7.10.07.	The work order was placed on M/s. Lloyds Steel Industries Limited, Chennai on 8.11.06. The erection and commissioning of the 5 Nos. Marine Loading Arms were completed and the dates of commissioning of the arms are as follows: 1) Arm No.3 & 4 - 30.12.07 2) Arm No.5 - 08.1.08 3) Arm No.6 - 09.1.08. 4) Arm No.2 - 13.1.08. 5) Arm No.1 - 18.4.08. Control Tower erection work is under progress.	-----	File Ref. No.EME/NA1/737/06/ SME(R&D)
2	Tender No.EME/06/2007 / SME(R&D)	Tender for the design, manufacture, supply, erection, testing, commissioning, handing over of 1 No. 15 T EOT Crane	Through Press & Trust's Web Site.	19.1.07	Two cover System	01.02.07	Four	M/s. Intele Engineering, M/s.Visgo Handlings, M/s.Century Crane (P) Ltd., M/s.Pull Mac Mech. & Structural Works.	-----	-----	-----	-----	-----	-----	-----	-----	-----	Proposal for Award of Contract submitted to FA & CAO.
3	Tender No.EME/07/2007 / SME(R&D)	Tender for the design, manufacture, supply, erection, testing, commissioning, handing over of 1 No. 5 Ton EOT Crane.	Through Press & Trust's Web Site.	19.1.07	Single cover System	02.02.07	Four	M/s. Intele Engineering, M/s.Visgo Handlings, M/s.Century Crane (P) Ltd., M/s.Pull Mac Mech. & Structural Works.	-----	-----	-----	-----	-----	-----	-----	-----	-----	It has been proposed to drop this tender.
4	EME/82/07/SME(R&D)	Tender for the supply of 2 sets of self contained under water breathing apparatus (SCUBA) with complete accessories and 1 No. High Pressure compressor for under water diving operation.	Through Press & Trust's Web Site.	24.11.07 Press. 26.11.07 Website.	Single cover	27.12.07	Three	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Sanction submitted to CME for placement of order.
5	EME/93/07/SME(R&D)	Tender for empanelment of contractors for hiring of vehicles as and when required basis for one year and monthly basis valid for two years under two cover system.	Through Web Site and SLT.	14.01.08.	Two cover	29.1.08	Twelve	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	As endorsed by Dy.CPT the proposal submitted is being reviewed by Special Committee Members consisting of CE, CME, FA&CAO and SME(R&D).
6	EME/12/2007/SME(R&D)	Tender for the hiring of 5 Nos. Maxi Cab for the use of CISF.	Through Press & Trust's Web Site.	11.1.07	Two cover	31.1.07	Four	1. M/s. Vicky Travels Agency, Chennai. 2. M/s. Network Travels, Chennai. 3. M/s. Venkatesh Enterprises, Chennai. 4.M/s. Sri Senthil Raja Bus Services.	-----	Yes	-----	EME/M2/1522/2006/SME(R&D) dated 6.3.97	M/s. Network Travels, Chennai.	Rs.20,70,000/-	The contract is for one year.	Order for extension of contract for a further period of one month from 9.5.08 placed on the firm.	-----	File ref. No.EME/M2/1522/06/SME(R&D) .
7	EME/04/08/SME(R&D)	Tenders for the supply, maintenance and operation of 1 No. Mini Bus Service inside Chennai Port Premises for a period of 2 years.	Through press and Trust's web site.	21.2.08	Single cover	12.3.08	Three	1.M/s.SRS Travels, Bangalore. 2) M/s. Sri Venkatesh Enterprises, Chennai. 3) M/s. Faheema Travels, Chennai.	-----	-----	-----	-----	-----	-----	-----	-----	-----	Tender committee meeting held on 10.4.08 and under examination.
8	EME/97/07/SME(OP)	Tenders for dismantling, shifting, erection, testing, commissioning and handing over of 2 Nos. 15 T L & T Make Electric Level Luffing Wharf Cranes from SQ III Wharf to JDI / JD III Wharves.	Through Press & Trust's Web Site.	22.12.07	Two cover System	18.1.08	Two	M/s. Jessop & Co., 1. M/s. Jessop & Co., 2. M/s. Sakthi Hi Tech Construction s.	M/s. Sakthi Hi-Tech Constructions.	Yes	-----	EME/G1/802/2007/SME(OP) dated 20.4.08.	M/s. Jessop & Co., Kolkatta.	Rs.266.29 lakhs	90 days from the date of receipt of order.	-----	-----	Order placed on M/s. Jessop & Co., Kolkatta on 20.4.08. Agreement under execution.
9	Tender No.EME/21/2008 / SME(OP)	Tender for the dismantling of 3 Nos. 20 T Gantry Cranes at JD Wharves and to keep them in safe custody within the Port premises.	Through Press & Trust's Web Site.	8.3.08	Two cover system	19.3.08	1. M/s. Jessop & Co., 2. M/s. K.M. Enterprises . (Invalid Tender)	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Tenders opened on 19.3.08. Tender Committee Meeting convened on 8.5.2008.
10	EME/63/07/SE(Marine)	Tender for supply, installation, testing and commissioning of load indicator system with radius indicator for main hoist 150 ton & Auxillary Hoist - 40 ton capacity of FC Thangam.	SLT and Thro' website.	14.11.07	Single cover	03.12.07	Four	1) Parth testing Equipment, New Delhi. 2) Accurate Scientific International, New Delhi.	1) Whylie Indicators Ltd., 2) GAMP Microsystems.	-----	-----	EME/K2/250/07 / SE(Marine) dated 15.03.08.	M/s. Whylie Indicators, G.T. Nagar, Mohan Nagar, 9th Mile Stone, Ghaziabad.	Rs.5,00,000/-	12 weeks from the date of receipt of the order / commissioning 2 weeks.	-----	-----	Order placed with the firm on 15.3.08. Agreement sent for execution.
11	EME/87/2007/SE(Marine)	Tender for manufacture, supply with material, assembling of pinion shaft with bearing & commissioning of main lifting mechanism of FC Thangam.	Thro' press and Trust's website.	18.12.07	Single cover	17.01.2008	Three	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Dy. CPT's sanction has been obtained on 2.5.08 for re-tender.
12	EME/55/2007/SE(Marine)	Tender for carrying out Dry Dock repairs for FC Thangam.	Thro SLT	-----	Single cover	05.12.07	One	M/s. Hindustan Shipyard Ltd., Vizag.	-----	-----	-----	-----	-----	-----	-----	-----	-----	Re-tender and EMD refunded.
13	EME/20/07/SE(OH)	Contract for carrying out the work of Rubber re-lagging of Conveyor Drums at MOHP - Annual Contract for a period from 06.06.07 to 05.06.08.	Press and Web Site.	02.04.07	Single cover	27.04.07	Three	One - M/s. Thejo Engg. Service (P) Ltd.,	Two - 1. M/s. National Conveyor Blet Co., Goa 2. M/s. United Rubber & Conveyor System (P) Ltd.,	Yes	-----	EME/U1/2323/06/SE(OH) dated 06.06.07.	M/s. Thejo Engg. Service (P) Ltd.,	Rs.14,12,624/-	Annual contract	-----	-----	Carried out the work as and when required

S.No	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding/ single / two bid system	Last date of receipt of tender	No. of tenders received	Nos. and names of parties qualified after tech. evaluation.	Nos. and names of parties not qualified after tech. evaluation.	Whether contract awarded to lowest tenderer	a) If the tender is awarded to other than L1 lowest tenderer the details thereof.	Contract / order no. & date	Name of the Contractor / Tenderer	Value of contract	Scheduled date of completion of supplies /work	Actual date of completion of supplies / work	Reasons if any for delay	Remarks
14	EME/13/08/SE(OH)	Special Limited Tender for replacing the damaged / corroded conveyor plates, channels, vertical supports and bracing angles for about 400 mtrs. conveyor length in S5 & S6 shipping conveyor at MOHP.	SLT	-----	Two cover	06.03.08	Four 1. M/s. Balaji Enterprises. 2.M/s. K.C.Surendran, Ch.13. 3. M/s. ATK Industries, Ch.81.	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Offers received are under evaluation.
15	Tender No. EME/48/2007/SE[ELEC.]	Tender for supply, installation and commissioning of street light arrangement for the road leading from FCI E complex to INS-Adyar Building.	WEB & PRESS	02.07.07	Two cover	25.07.07	Three	Two 1. M/S. Balaji Electricals, Chennai 2. M/s. Bavani Electricals, Chennai.	M/s. Frontline Engineers, Chennai.	--	--	-	-	-----	-	-	-	Price Bid opened on 07.11.07. Offer is under evaluation.
16	Tender No. EME/31/2007/SE[ELEC.] File No.EME/M3/443/07/SE(E)	TENDER- Tender for the Design, manufacture, supply, Installation, Operation & maintenance of Semi-Mechanised Coal Handling system at Jawahar Dock including Bubble Structure Complete with all accessories of Chennai Port Trust	WEB & SLT	3.5.07	Two cover	30.05.07	Two	One 1. M/s. Chettinad logistic Pvt Ltd., Chennai	One M/s. Techpro system Ltd., Chennai	Single offer	--	EME/M3/443/07/SE[Elec.] dt.6.9.07	M/s. Chettinad logistic Pvt Ltd., Chennai-6.	Rs.4793 lakhs including O & M charges excluding taxes & duties.	6 months from the date of receipt of order. 9.3.2008	--	--	Work is in progress
17	Tender No. EME/35/07/SE[ELEC.] -File No.EME/M3/206/06/ SE(E)	Tender – Tender for the removal and re-erection of 30M High Mast Tower from East Quay to Fisheries Harbour	SLT & WEB	5.4.07	Single cover	18.04.07	One	One M/s. V. Ramachandran	-----	Yes	--	EME/M3/206/06/SE[Elec.] dt.30.7.07	M/s. V. Ramachandran	Rs.2.26 lakhs	60 days from the date of handing over of each site.	---	---	Work is in progress.
18	Tender No.EME/50/2007/ SE(E) - File No.EME/GD4/315/07/SE(E)	Tender for cleaning and maintenance of the electrical fittings and ceiling fans at Main Hospital, Main Hospital annexe, Old Admn. Office Building, COS, Central Documentation Complex building in Chennai Port Trust.	SLT & WEB	20.6.07	Single cover	29.06.07	One	M/s.Sangeetha Trans.	-----	Yes	--	EME/GD4/315/07/SE(E) dt.17.10.07	M/s. Sangeetha Trans.	Rs.3,22,822/-	One year	16.10.08	--	Work (AMC) is under progress.
19	Tender No. EME/59/07/SE[ELEC]-File No.EME/GD4/977/07/SE(E)	Tender for Supply, installation, testing and commissioning of metal halide wall glass luminaries for the JD1 Shed in Chennai Port Trust.	WEB	28.6.07	Single cover	11.07.07	Two	One M/s. J.P. Engineering,	One M/s. Gattu Electro Systems.	Yes	--	EME/GD4/977/07/SE[E] dt.14.9.07	M/s. J.P.Engineering. Ch-23.	Rs.4.91,400/-	30 days.	-	-	Work completed
20	Tender No.EME/59/2006/SE(Ele) - File No.EME/M3/1110/07/SE(E)	Tender for the Design, Manufacture, supply, erection, Commissioning, Synchronization with TNEB Grid, testing, handing over, guaranteeing, operation and maintenance of 7.5MW wind farm complete with all accessories	WEB & PRESS	23.2.07	Two cover	04.04.07	One	M/s. Suzlon Energy Ltd., New Delhi.	-----	-----	-----	EME/M3/1100/W.O.No.1 to 4/06/SE(E) dated 31.3.08.	M/s. Suzlon Energy Ltd., New Delhi.	1. Rs.90.00 lakhs 2.Rs.3216.86 lakhs 3. Rs.573.91 lakhs. 4. Rs.385.38 lakhs.	4 months from the date of acceptance of the order.	The firm has not acknowledge the order in token of acceptance. Clarifications / amendment requested by the contractor on the order are under scrutiny.	-----	Government Sanction obtained for the acquisition of land for the windmill farm. Order placed on 31.3.08.
21	Tender No.EME/53/2007/ SE(E)	Tender for design, supply, installation, testing and commissioning of 11 KV substation / 433 volts HT / LT switchgears at station near south quay II.	Web & Press	20.6.07	Two cover	20.07.07	Three	M/s. Sri Ram Electricals, Ch-17. 2.M/s.Kirloskar Brothers, Ch-1. 3. M/s. Rotomax Engg., Ch.90.	-----	Yes	No	EME/GC5/397/07/SE(E) dated 10.04.08.	M/s. Rotomax Engg. Enterprises, Ch.40.	Rs.75,75,892/-	Six months from the date of receipt of the order.	The contractor accepted the order on 15.4.08. The entire work has to be completed on or before 14.10.08.	-----	Order placed on M/s. Rotomax Engg.Chennai - 40 on 10.04.08 and is under progress.
22	Tender No.EME/71/2007/ SE(E) - File No.EME/GD4/1098/07/SE(E)	Tender for AMC of 6 Nos. passenger lifts of M/s. Thyssenkrupp make of various capacities installed at various locations in Ch.P.T.	SLT & WEB	3.9.07	Single cover	24.9.07	One	M/s. Supriya Elevators (P) Ltd., Chennai - 39.	-----	-----	-----	EME/GD4/1098/07/SE(E) dt.7.11.07	M/s. Supriya Elevators (P) Ltd., Chennai	Rs.5,56,182/-	One year	6.11.08	-----	Order placed on M/s. Supriya Elevators.
23	Tender No.EME/91/2007/ SE(E) - File No.EME/GD2/1541/07/SE(E)	Tender for supply, installation, testing, commissioning and handing over of 1 No. 15 person capacity passenger lift at Diabetic Speciality Center at CHPT.	WEB & SLT	19.12.07	Two cover	08.01.08	Four	1. M/s. HEPShi Elevators, Chennai - 82. 2. M/s. Techno Elevators, Chennai - 15. 3. M/s. Johnson Lifts, Chennai - 101. 4. M/s.Surpriya Elevators, Chennai - 39.	-----	-----	-----	-----	-----	-----	-----	-----	-----	Out of four firm only one firm has agreed for Trust's payment conditions. To be retendered.
24	Tender NO.EME/84/07/SE(E) - File No.EME/GC5/1087/07/SE(E)	Tender for supply and installation of 1 No. 3.3 kv HT panel and 11 Nos. existing 11 KV / 3.3 KV OCBs VCBs at 3.3 KV substation.	Public Tender & Website.	04.12.07	Two cover	27.12.07	Three	-----	-----	Yes	No	EME/GC5/1087/07/SE(E) dt.10.4.08	M/s. Sri Balaji Engg. Services, Ch.15.	Rs.36,66,844/-	Four months from the date of receipt of order.	The contractor accepted the order on 17.4.08. The entire work has to be completed on or before 16.8.08.	-----	Order placed on Sai Balaji Engg. Services, Ch.15 on 10.4.08 and is under progress.
25	EME/03/2007/SE(E) - File No.EME/GC6/20/SE(E)	Tender for provision of drinking water taps in all entrances at the Residential Blocks at TH Colony.	WEB & SLT	08.01.08	Single cover	18.01.08	Three	1.M/s. Vharsha Engg. 2. M/s. Sri Ram Electricals, 3. M/s. A.T.K.	-----	-----	-----	EME/GC6/020/2007/SE(E)	M/s. Vharsha Engg. Works, Chennai	Rs.2,74,800/-	15 days from the date of Handing over.	-----	-----	Work completed
26	EME/ /2007/ SE(E) - File No.GC6/07/ SE(E)	Tender for supply, installation, testing and commissioning at control panel and resistance box for main winch and auxillary winch at ship repairing yard, fisheries harbour, Chennai.	Press & Web	08.01.08	Single cover	18.01.08	Two	1. M/s. Sri Ram Electricals, 2. M/s. Sai Enterprises.	Nil	Yes	-----	EME/GC6/1875/07/SE(E) dated 7.5.08.	M/s. Sai Enterprises, Chennai - 4.	Rs.6,95,000/-	30 days from the date of receipt of order.	-----	-----	Order placed on M/s. Sai Enterprises.

S.No	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding/ single / two bid system	Last date of receipt of tender	No. of tenders received	Nos. and names of parties qualified after tech. evaluation.	Nos. and names of parties not qualified after tech. evaluation.	Whether contract awarded to lowest tenderer	a) If the tender is awarded to other than L1 lowest tenderer the details thereof.	Contract / order no. & date	Name of the Contractor / Tenderer	Value of contract	Scheduled date of completion of supplies /work	Actual date of completion of supplies / work	Reasons if any for delay	Remarks	
27	EME/98/2007/SE(E) - File No.EME/GC3/1355/07/SE(E)	Tender for purchase of computers and printers for various departments of CHPT.	Trust's Web Site.	02.01.08	Single cover	25.01.08	Six	1. M/s. Axcel Frontline Ltd., 2. M/s. Alpha Computers. 3. M/s. HCL Infosystem Ltd., 4. M/s. Micro India Business Machines. 5. M/s. Connoisuer, Chennai. 6. M/s. CMS Computers.	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Order placed on M/s. HCL Infosystems Limited on 16.5.08.
28	EME/89/2007/SE(E) - File No.EME/GC3/764/07/SE(E)	Tender for purchase of 1 No. Electronic Display Board for Signal Station.	Trust's Web Site & Press	02.01.08	Two cover	22.01.08	One	M/s. Honey Tech. Automation, Chennai	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Order placed on M/s. Honey Tech. Automation, Chennai.
29	EME/2007/SE(E) - File No.EME/GC2/959/07/SE(E)	Tender for replacement of hydraulic governor of 1000 KVA, DG set engines with electronic fuel control panel of 1000 KVA DG sets engine at 33 kv sub-station.	Single Offer	17.7.07.	Single cover	17.7.07	One	M/s. Vishva Devi Engg. Enterprises, Chennai.	-----	-----	-----	EME/GC2/959/2007/SE(E) dated 7.11.07.	M/s. Vishva Devi Engg. Enterprises, Chennai.	Rs.2,47,680/-	The work will be completed within 45 days from the date of receipt of order.	-----	-----	-----	Materials supplied. Work completed.
30	Tender No.EME/99/2007/SE(Elec) - File ref. No.EME/GD2/1316/2007/SE(Elec)	Tender for design, supply, installation, commissioning and handing over of 1 No. 13 persons Bed-cum Passenger Lift for Main Hospital, Casualty in Chennai Port Trust	Web & Press	19.1.08	Two cover	14.2.08	Four	1. M/s. Hepzi Elevators. 2.M/s.Techno Industries. 3.M/s.Kone Eleccator. 4. M/s.M/s.Supriya Elevator.	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	TC Meeting conducted on 29.4.08. Clarification sent to all the firms. Reply awaited.
31	Tender No.EME/96/2007/SE(Elec) File ref. No.EME/GC5/1184/2007/SE(Elec)	Tender for electrification of ground, first, second and third floor of diabetic centre annexe building.	Thro Press & Web Site.	17.1.08	Single cover	13.2.08	Four	1. Sri Ram Electricals, 2.M/s. Bhavani Electricals, 3.Venkatachalapathy Electricals 4.Frontline Engineers.	-----	L1	-----	EME/GC5/1184/07/SE(E) dt.28.3.08.	M/s.Bhavani Electricals, Ch.77.	Rs.9,20,850/-	3 months from the date of handing over of site.	-----	-----	-----	Order placed on M/s. Bhavani Electricals and work is under progress.
32	Tender No.EME/08/2008/SE(Elec) File No.EME/GC5/1727/2007/SE(Elec).	Tender for installation, manning of the digital cameras, computer systems at gate Nos. 1,2,8,10, pass section and at Thiruvotriyur Trailer Parking Yard for taking Photos and emboss printing on Harbour Entry Temporary passes issued by pass section of Chenani Port Trust to the port users.	Thro Press & Web Site.	17.1.08	Single cover	12.2.08	Eight	1. M/s. Doveton Digital Video & Photo Studio. 2. Sri Ganesh Video & Studio Ltd., 3.M/s. M.Jayalakshmi. 4.ATK Industries, 5.M/s. Bharathi Data Service (P) Ltd., 6.Cdisys Tech (P) Ltd., 7.CMS Computer Ltd., 8.Glaxy Process.	-----	Yes	No	EME/GC5/1727/07/SE(E) dt.10.3.08	M/s. CMS Computers Ltd., Ch.86.	Rs.36.00 lakhs	One year	16.3.09	-----	-----	Order placed on 10.3.08 on M/s. CMS Computer Limited. It is annual contract for a period of one year from the date of receipt of the order.
33	Tender No.EME/07/2008/SE(Elec) File No.EME/GC3/1078/2007/SE(Elec)	Tender for the supply, installation, testing and commissioning of automatic identification system's base station complete with all accessories for signal station of Chennai Port	Thro Press & Web Site.	-----	Two cover	13.3.08	Two	1.M/s.Elecme Marine Services. 2.M/s. Electronic Lab.	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Sanction of CME is being sought to open the price bid.
34	Tender No.EME/12/2007/SE(Elec) File No.EME/GC3/118/2007/SE(Elec)	Tender for the supply, installation, testing and commissioning of 19 Nos. fixed type door frame metal detectors and 2 Nos. folding type door frame metal detectors for the security purposes in Chennai Port.	Thro Press & Web Site.	23.2.08	Single cover	18.3.08	Three	1. M/s. J.B.Electric Corporation. 2.Security Defence System. 3. M/s. S.D.S. Electronics.	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	TC Meeting held on 19.5.08.
35	Tender No.EME/08/2008/SE(Elec). File ref. No.EME/GD4/1881/2007/SE(Elec)	Tender for printing and supply of 6000 Nos. of printed proximity cards, necklong ropes with PVC card holders for issuing to Officers & Employees	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	Clarification is awaited from the firms.
36	Tender No.EME/05/2008/SE(Elec) - File No.EME/GC2/116/07/SE(Elec)	Tender for supply and installation of Automatic Power Factor correction panel at 'A' Substation 'G' Substation, Hydraulic power house and "E" substation in Chennai Port.	Thro' press and Trust's website.	31.1.08	Single cover	21.2.08	Eight	1. M/s. Kayvee Electricals, 2. M/s. Aero Power Ssystems. 3. M/s. Bhavani Electricals, 4. M/s. EPIC Energy Ltd., 5. M/s. Pynasfede Integrated Systems. 6. M/s. Rotmax Engg. Enterprises. 7.M/s. Sriram Electricals, 8. M/s. Venkatachalapathy Electricals.	Nil	-----	-----	-----	-----	Rs.12.02 lakhs	45 days from the date of receipt of order. Installation, testing, commissioning with in 7 days.	-----	-----	-----	TC meeting held on 19.3.08. Recommendation is awaited.
37	Tender No.EME/86/2007/SE(Elec) - File No.EME/GD4/1697/2007/SE(Elec)	Tender for supply and laying of 3 1/2 core, 400 sq. mm XLPE, LT UG cable from to pillar No.7 to 10 at Marshalling Yard.	Thro' press and Trust's website.	-----	Single cover	27.2.08	Four	1. M/s. Bhavani Electricals. 2. M/s. Capcab(I) Ltd 3. M/s. Sri Ram Electricals 4. M/s. Venkatachalapathy Electricals.	M/s. Capcab (I) Ltd.,	Yes	-----	EME/GD4/1697/07/SE(E)	M/s. Venkatachalapathy Electricals.	Rs.5,43,540/-	3 months from the date of receipt of order.	-----	-----	-----	Order placed on M/s. Venkatachalapathy Electricals.
38	Tender No.EME/09/2008/SE(Elec) - File No.EME/GD4/1303/2007/SE(Elec)	Tender for the supply, installation and commissioning of street light arrangement along S1 ware house road near radio road and fisheries harbour in Chennai Port Trust.	Thro' press and Trust's website.	-----	Single cover	27.2.08	Four	1. M/s. Bhavani Electricals. 2. M/s. Capcab(I) Ltd 3. M/s. Sri Ram Electricals 4. M/s. Venkatachalapathy Electricals.	M/s. Capcab (I) Ltd.,	Yes	-----	EME/GD4/1303/07/SE(E)	M/s. Venkatachalapathy Electricals.	-----	-----	-----	-----	-----	Order placed on M/s. Venkatachalapathy Electricals.
39	Tender No.EME/33/07/SE(E) - File No.EME/GC3/879/07/SE(E).	Tender for supply, testing, commissioning, handing over of 11 Nos. Plain Pager Copier Machine. (8 Black and 3 Colour)	Through Press & Trust's Web Site.	-----	Single Cover.	4.4.08	Four	M/s. Godrej & Boyce Mfg. Co. Ltd., M/s. Ricoh India Limited., M/s. Sharp Business System Limited. M/s. HCL Infosystem Limited.	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	File sent to Accounts for scrutiny.

S.No	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding/ single / two bid system	Last date of receipt of tender	No. of tenders received	Nos. and names of parties qualified after tech. evaluation.	Nos. and names of parties not qualified after tech. evaluation.	Whether contract awarded to lowest tenderer	a) If the tender is awarded to other than L1 lowest tenderer the details thereof.	Contract / order no. & date	Name of the Contractor / Tenderer	Value of contract	Scheduled date of completion of supplies /work	Actual date of completion of supplies / work	Reasons if any for delay	Remarks
40	Tender No.EME/24/08/SE(E) - File No.EME/GC1/139/08/SE(E)	Tender for supply, Installation, commissioning and handing over of 31 Nos. of 2 TR capacity Split Air Conditioning Plant at various locations of CHPT.	Through DGS & D and Trust's web site.	25.3.08	Single Cover	2.4.08	Two	1. M/s. Sidwal Refrigeration Industry Limited. 2. M/s. Refrican.	M/s. Refrican.	Yes	-----	EME/GC1/139/08/SE(E) dated 8.5.08.	M/s. Sidwal Refrigeration Industry Limited.	Rs.10,88,785.40	30 days	-----	-----	Work under progress.
41	Tender No.EME/25/08/SE(E) - File No.GC1/917/07/SE(E)	Tender for supply, installation, commissioning and handing over and guaranteeing the performance of 2 Nos. double skin floor mounted type air handling unit of 5 TR capacity each for the OP Theatre at Main Hospital	Through Press & Trust's Web Site.	10.4.08	Single Cover	18.4.08	Three	1. M/s. Airmach Engg. 2. M/s. Cool Tech. 3. M/s. Refrigeration Accessories Limited.,	One - M/s. Refrigeration Accessories Limited	-----	-----	-----	-----	-----	-----	-----	-----	TC Meeting convened.